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STATE WATER CONTROL BOARD ENFORCEMENT ACTION
SPECIAL ORDER BY CONSENT
ISSUED TO

the HAMPTON ROADS SANITATION DISTRICT, the cities of CHESAPEAKE,
HAMPTON, NEWPORT NEWS, POQUOSON, PORTSMOUTH, SUFFOLK,
VIRGINIA BEACH and WILLIAMSBURG; the counties of GLOUCESTER, ISLE
OF WIGHT, and YORK; the JAMES CITY SERVICE AUTHORITY; and the town
of SMITHFIELD

SECTION A: Purpose

This is a Consent Special Order issued under the authority of Va. Code § 62.1-
44.15(8a) between the State Water Control Board and the Hampton Roads
Sanitation District, the cities of Chesapeake, Hampton, Newport News, Poquoson,
Portsmouth, Suffolk, Virginia Beach, and Williamsburg; the counties of Gloucester,
Isle of Wight, and York; the James City Service Authority; and the town of Smithfield
for the purpose of resolving certain alleged violations of environmental laws and
regulations. This Order supercedes and replaces the Consent Special Order issued
to the City of Hampton and the Hampton Roads Sanitation District on October 7,
2002.

SECTION B: Definitions

Unless the context clearly indicates otherwise, the following words and terms have
the meanings assigned to them below:

1. “Board” means the State Water Control Board, a permanent citizens' board of
the Commonwealth of Virginia as described in Va. Code §§ 62.1-44.7 and
10.1-1184.
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2. “Code” means the Code of Virginia (1950), as amended.

3. “DEQ" means the Department of Environmental Quality, an agency of the
Commonwealth of Virginia as described in Code § 10.1-1183.

4. "Director” means the Director of the Department of Environmental Quality.

5. "Discharge” means the addition of any pollutant or combination of pollutants,
including untreated sewage, to surface waters from any point source, as
defined in 9 VAC 25-31-10, et seq.

6. “Fiscal Year” means the fiscal year used by HRSD, the Hampton Roads
Localities and the Commonwealth of Virginia, which runs from July 1 of one
calendar year through June 30 of the foliowing calendar year.

7. “Hampton Roads Localities” means the cities of Chesapeake, Hampton,
Newport News, Poquoson, Portsmouth, Suffolk, Virginia Beach, and
Williamsburg; the counties of Gloucester, Isle of Wight, and York; the James
City Service Authority; and the town of Smithfield.

8. “Hampton Roads Locality” or “Locality” means one of the Hampton Roads
Localities.

9, “HRPDC” means the Hampton Roads Planning District Commission, a political
subdivision of the state. The purpose of planning district commissions, as set
out in the Code of Virginia, Section 15.2-4207 is “...to encourage and facilitate
local government cooperation and state-local cooperation in addressing on a
regional basis problems of greater than local significance”.

10.“HRSD" means the Hampton Roads Sanitation District, a political subdivision
created by a 1940 Act of the General Assembly of Virginia and charged with
the responsibility to provide sewage treatment services for the communities in
the Hampton Roads metropolitan area.

11."Order” means this document, also known as a Consent Special Order.

12.“Regional Office” means the Tidewater Regional Office of the Department of
Environmental Quality.

13."“Regulations” means 9 VAC 25-31-10, et seq. - Virginia Pollutant Discharge
Elimination System (VPDES) Permit Regulation.

14."STP" means sewage treatment plant.
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SECTION C: Findings of Fact and Conclusions of Law

1.

HRSD owns and operates an interceptor sewer system, which includes both
gravity and force mains, and nine (9) STPs, which serve the Hampton Roads
area (HRSD System). Discharges of treated wastewater from the STPs into
State waters are regulated by VPDES permits issued by the Board.

The Hampton Roads Localities individually own and operate sanitary sewer
collection systems which collect sewage within their individual jurisdictional
houndaries and deliver it to the HRSD System for treatment.

Although individually owned and operated, these sewage collection and
treatment systems are physically interconnected at numerous locations to form
a regional system with approximately 450,000 connections, 5,819 miles of
gravity sewers, 1,577 pumping stations, and 1,121 miles of force mains. The
regional system covers a 2,000 square mile service area, serves a population
of over 1.6 million, and conveys and treats an average of over 165 million
gallons of sewage each day.

Due to pipe breaks, electrical outages, infiltration and inflow, insufficient
capacity in the collection, interceptor and treatment systems, and other
factors, untreated sewage has been and is being discharged from various
locations in the HRSD System and the individual sanitary sewer collection
systems of the Hampton Roads Localities. The low-lying nature of the
Hampton Roads region and corresponding high groundwater table, together
with periodic widespread flooding in the region's urbanized areas are

“significant factors contributing to the discharge of untreated sewage.

Section 62.1-44.5.A of the Code and the Regulations at 9 VAC 25-31-50.A
prohibit the discharge of sewage except as authorized by a permit issued by
the Board. The Board has not issued HRSD or the Hampton Roads Localities
permits authorizing said discharges of untreated sewage. Accordingly, the
Board finds that HRSD and the Hampton Roads Localities have violated Va.
Code § 62.1-44.5.A and 9 VAC 25-31-50.A.

For many years, HRSD and the Hampton Roads Localities have worked
diligently and spent tens of millions of dollars testing and making repairs and
improvements to their respective systems to minimize, and, where possible,
prevent such unpermitted discharges of sewage. These efforts
notwithstanding, however, unpermitted discharges of sewage continue to
occur from the HRSD System and from the individual sanitary sewer coliection
systems of the Hampton Roads Localities. Accordingly, HRSD and the



Special Order by Consent
HRSD and Hampton Roads Localities
Page 4 of 52 :

Hampton Roads Localities have agreed to expand their efforts to include
measures that are designed to address both the regional and individual
sanitary sewer collection system capacity and performance conditions that
continue to cause or contribute to unpermitted discharges of sewage.

HRSD, the Hampton Roads Localities, and the Board have agreed to a two-
phased approach to this initiative.

The first phase is principally a data collection, evaluation and plan

development program that consists of both regional and individual elements.

The regional element will require the use of uniform standards to identify the
infrastructure projects needed to provide the collection system, interceptor
system and treatment capacity required to cost-effectively manage peak wet
weather flows throughout the Hampton Roads sanitary sewer system. The
individual element is designed to identify, characterize, and cost-effectively
address conditions that contribute to unpermitted discharges. This element is
also intended to provide for system repairs that require prompt attention.

The second phase will provide for the implementation of long-term capacity
enhancement and sewer rehabilitation plans, including construction of the
regional infrastructure projects and individual system improvements identified
in this first phase.

10.DEQ and the United States Environmental Protection Agency (USEPA) have

1.

also agreed to work cooperatively to address sanitary sewer overftows within
both HRSD's and the Hampton Roads Localities' sewage collection systems.
To that end, DEQ and USEPA have agreed that DEQ will process, for the
Board's approval, an administrative order addressing the items referenced
above as “phase one” of the initiative and settling the Localities’ liability for
sewage overflows. USEPA, for its part, has unilaterally issued an
Administrative Order which addresses EPA’s view of HRSD's responsibilities
with respect to correction of sanitary sewer overflows and anticipates that it
will seek a court order which will incorporate the corrective action
requirements of its Administrative Order and which will assess appropriate civil
penalties for sanitary sewer overflows that have occurred within HRSD'’s
portion of the regional collection system. DEQ has agreed to work with
USEPA and HRSD in the development of the proposed court order.
Notwithstanding the foregoing, HRSD and DEQ agree that nothing in this
paragraph binds HRSD to enter into such a court order.

HRSD and the Localities will seek to have EPA conform EPA’s Administrative
Order to be materially consistent with this Consent Order. In addition HRSD
intends to make best efforts to comply with both this Consent Order and EPA’s
Order and because HRSD has always fully complied with similar State Orders,
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HRSD and the Localities do not believe a federal court order is necessary to
address HRSD's performance of the “phase one” program. However, in the
spirit of intergovernmental cooperation, HRSD will enter into good faith
negotiations with DEQ and EPA toward the development of a federal court
order to (1) impose appropriate civil penaities for past sewer overflows and (2)
address any appropriate “phase two” capital projects required of HRSD.

12.To facilitate a coordinated regional approach and to establish a consistent and
uniform framework for identifying and implementing regional and individual
system improvements to be undertaken pursuant to this Order and during the
second-phase of work, HRSD and the Hampton Roads lLocalities have
developed Regional Technical Standards addressing the following: (1) data
coliection and flow monitoring, (2) Sewer System Evaluation Survey (SSES)
planning, (3) sewer system condition assessment, (4) rehabilitation planning,
(5) hydraulic modeling and performance assessment, (6) regional design
guidelines, (7) regional operating guidelines, and (8) other technical
requirements. HRSD and the Hampton Roads Localities have agreed to use
the Regional Technical Standards as they proceed with the work and activities
required by this Order. The Regional Technical Standards are aftached and
incorporated into this Order as Attachment 1.

13.HRSD and the Hampton Roads Localities also have concluded that the work
and activities required by this Order can be efficiently implemented to achieve
the most cost-effective solutions only through a coordinated effort involving the
sharing of information and a cooperative approach to decision-making on
matters that extend beyond their individual systems.

14, To facilitate the cooperative approach and coordinated effort so critical to the
success of the regional initiative embodied in this Order and in future phases
of sanitary sewer overflow (“SSO")-related work and activities, HRSD, the
Hampton Roads Localities and the HRPDC have entered into a Memorandum
of Agreement ("MOA"). The MOA is an enforceable contract, which among
other things, defines the roles, responsibilities, and obligations of the parties to
the Agreement related to consultation between and among the parties, the
sharing of data and information between and among the parties, and
compliance with the Regional Technical Standards. The MOA also
establishes a dispute resolution process designed to quickly resolve any
conflicts which might arise between and among the parties. The MOA is
attached, but is not incorporated into this Order, as Attachment 2. HRSD and
the Hampton Roads Localities agree to promptly provide the DEQ with notice
of and any amendments to the Memorandum of Agreement.

SECTION D: Agreement and Order
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By virtue of its authority in Code § 62.1-44.15(8a), the Board orders HRSD and the
Hampton Roads Localities, and they hereby agree, to undertake and complete the
following actions:

1. HRSD shall perform the actions described in Appendix A to this Order.

2. The Hampton Roads Localities shall perform the actions described in
Appendices B through N identified below to this Order.

3. Regional Wet Weather Management Plan.

In cooperation with the other parties to this Order, HRSD and the Hampton
Roads Localities shall jointly develop, and within 74 months of the effective
date of this Order, submit to the DEQ for approval, a final Regional Wet
Weather Management Plan. The Plan shall be based on data collected from
the flow and pressure meters and the system model and shall analyze a full
range of capital and operating alternatives designed to improve system
performance and thereby reduce the occurrence of un-permitted discharges
both short term and long term. The Plan shall identify, quantify, pricritize, and
propose a schedule for implementing regional system enhancements and
address the funding of such enhancements between HRSD and the Hampton
Roads Localities. The Plan shall include short and long term operating plans to
maximize available capacity in the system through effective and proactive
operations. HRSD and the Hampton Roads Localities shall implement the
approved Plan in accordance with the approved schedule.

4, HRSD and the Hampton Roads Localities shall comply with the Regional
Technical Standards that are aftached to and incorporated into this Order as
Attachment 1. The parties agree that minor changes may be made in the
Regional Technical Standards without triggering a modification of this Order,
provided that such changes are the subject of unanimous agreement of the
Hampton Roads Localities’ Utility Directors and the General Manager of the
HRSD and are approved by the Director of DEQ’s Tidewater Regional Office.

5. All submittals required by this Order shall be mailed to: Department of
Environmental Quality, Tidewater Regional Office, 5636 Southern Bilvd.,,
Virginia Beach, VA 23462 Attn: Francis L. Daniel, Regional Director, or his
SUCCessor.

SECTION E: Administrative Provisions
1. The Board may modify, rewrite or amend any provision of this Order on its

own motion after notice and opportunity to be heard. On motion of any party,
with the consent of all the parties to this Order and for good cause shown, the
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Board may modify, rewrite or amend the provisions of Sections D.3 and D.4.
above. The Board may modify, rewrite or amend other individual obligations
of HRSD or a Locality imposed in the Appendices hereto on motion of that
party for good cause shown.

2. This Order addresses and resolves all system overflows and releases from the
sewer systems owned by the Hampton Roads Localities and know or reported
to the DEQ up to the date of execution of this Order by the Hampton Roads
Localities. In consideration of the commitments made herein to address and
prevent future overflows and releases, no penalties are imposed at this time.
This Order shall not preclude appropriate enforcement actions by other
federal, state or local regulatory authorities, or citizen’s suits against the
Hampton Roads Localities for matters addressed herein. However this Order
shall preclude any actions against the Hampton Roads Localities to the extent
such claims are barred by the Clean Water Act § 309 (g), or by Virginia Code
§ 62.1-44.15 (8f).

3. This Order shall not preclude appropriate enforcement actions by the Board or
the Director, or by other federal, state or local regulatory authorities, or
citizen’s suits against HRSD. HRSD specifically waives any protection that
this Order may provide pursuant to § 309 (g) of the Clean Water Act with
respect to actions brought by USEPA, including without limitation actions
seeking civil penalties.

4. For purposes of this Order and subsequent actions with respect to this Order,
HRSD and the Hampton Roads Localities admit the jurisdictional allegations,
but do not admit or deny the factual findings and conclusions of law contained
herein. This Order is made by agreement and with the consent of the parties
and does not constitute an admission of violation of any federal, state or local
law, rule, regulation, certificate, permit, or standard.

5. HRSD and the Hampton Roads Localities consent to venue in the Circuit
Court of the City of Richmond for any civil action taken by DEQ to enforce this
Order.

6. HRSD and the Hampton Roads Localities declare they have received fair and
due process with respect to the entry of this Order under the Administrative
Process Act, Code § 2.2-4000, et seq., and the State Water Control Law, and
waive their right to any hearing or other administrative proceeding authorized
or required by law or regulation, or to judicial review of any issue of fact or law
contained herein. Nothing herein shall be construed as a waiver of HRSD's or
the Hampton Roads Localities’ right to any administrative proceeding for, or to
judicial review of, any action taken by the Board to terminate, change the
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terms of, or enforce this Order, or any other Board action that arises from the
facts stated herein.

7. Failure by HRSD or any Hampton Roads Locality to comply with its respective
individual obligations under the terms of this Order shall constitute a violation
of an order of the Board by the party who fails to comply. Nothing herein shall
waive the initiation of appropriate enforcement actions or the issuance of
additional orders as appropriate by the Board or the Director as a result of
such violations. Nothing herein shall affect appropriate enforcement actions
by any other federal, state, or local regulatory authority or citizen's suits
against the Hampton Roads Localities for matters not addressed herein.
However, this Order shall preclude any actions against Hampton Roads
Localities barred by Clean Water Act § 309(g), as provided by Va. Code
§ 62.1-44.15 (8f), for all matters addressed herein.

8. If any provision of this Order is found to be unenforceable for any reason, the
remainder of this Order shall remain in full force and effect.

9. HRSD and the Hampton Roads Localities shall be responsible for failure to
comply with their individual obligations under this Order unless compliance is
made impossible by earthquake, flood, other act of God, war, strike, the
actions, or inactions, of another party to this Order or such other cccurrence
beyond their control. Any party in noncompliance must show that such
circumstances resulting in noncompliance were beyond its control and not due
to a lack of good faith or diligence on its part. HRSD and the Hampton Roads
Localities shall notify the Director of the Regional Office in writing when
circumstances are anticipated to occur, are occurring, or have occurred that
may delay compliance with their individual obligations or cause noncompliance
with their individual obligations under this Order. Such notice shall set forth:

a. the reasons for the delay or noncompliance;

b. the projected duration of such delay or noncompliance;

c. the measures taken and to be taken to prevent or minimize such
delay or noncompliance; and

d. the timetable by which such measures will be implemented and the

date full compliance will be achieved.

Failure to so notify the Director of the Regional Office within ten (10) working
days of learning of any condition listed above, which the party intends to
assert will result in the impossibility of compliance, shall constitute waiver of
any claim of inabilty to comply with a requirement of this Order.
Notwithstanding, the notification deadline shall be within five (5) working days
if, given the nature of the force majeure event, waiting ten (10) working days
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would prejudice the Director's ability to assess the claimed force majeure
event.

10.This Order is binding on the parties hereto, their successors in interest,
designees, and assigns.

11.This Order shall become effective upon execution by the Director or his

designee, HRSD and the Hampton Roads Localities. Notwithstanding the

* foregoing, HRSD and the Hampton Roads Localities agree to be bound by any
compliance date, which precedes the effective date of this Order.

12.This Order shall continue in effect as to each party hereto until the Director or
Board terminates the Order as to that party upon thirty (30) days written notice
to the party or parties with respect to whom it is to be terminated. Provided
such action meets the definition therein, a termination shall be a case decision
within the meaning of Va. Code § 2.2-4019 and Rule 2A:2 of the Rules of the
Supreme Court of Virginia. Termination of this Order, or of any obligation
imposed in this Order, shall not operate to relieve HRSD and the Hampton
Roads Localities from their respective obligations to comply with any statute,
regulation, permit condition, other Order, certificate, certification, standard, or
requirement otherwise applicable.

13.The requirements in each appendix to this Order are the individual obligations
of the party named in the appendix, and no party shall be liable for
noncompliance with the requirements in the appendix of another party.

14.By entering into this Order, HRSD and the Hampton Roads Localities do not

waive any defenses or immunities available to them at law, including, but not
limited to, those set forth in Section 15.2-970 of the Code of Virginia.

[Rest of Page Intentionally Left Blank]
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By their signatures below, HRSD and the Hampton Roads Localities voluntarily agree
to the issuance of this Order and agree to be bound by the terms hereof.

Date: wg By: O‘_’LMJ i Ja;' Q_

Francis L. Daniel




The terms and conditions of the Order are voluntarily accepted by HRSD.

Date: 9119(07 By: Wb

General Manager

The foregoing instrument was acknowledged before me this HI day of &@u\m’ by
tdeend i, General Manager of HRSD, on behalf of HRSD.

Ngary PuEIic R0

My commission expires: A\g@&,{g\ 3\, DOoY




Date: 4'/-2-0107 By:

Commonwealth of Virginia

City of Chesapeake
The foregoing instrument was acknowledged before me this 20 day ofSepember by
Wiliam£. Harvell , City Manager, on behalf of the City of Chesapeake.
W\‘BJM
Notary Public

My commission expires: S0 s0tember O/

o Wanda B. Futrell
) Commonwealth of Virgina

J  Notary Public
ID #188712



The terms and conditions of the Order are voluntarily accepted by:

Date: Of)\"l}()'-? By: W“'/ "‘%““//‘

ZCity Manager

Commonwealth of Virginia
City of Hampton

The foregoing instrumgnt was acknowledged before me this ["'fu\ day of g(_p_i by
L .. City Manager, on behalf of the City of Hampton. " He is
personally known to me.

(e o Hocheo

Notary Public ]

My commission expires:

DONNA L. HODGES
NOTARY iD # 712306)
¢ NOTARY PUBLIC
MY cOMMONWEALTH OF VIRGINIA
OMMISSION EXPIRES JuLy 31,2011

Approved as to legal sufficiency:

Chief Deputy City Attorn;;-\\“



The terms and conditions of the Order are voluntarily accepted by:

Date: 2/11/67 By: I/Z,W

City Manager

Commonwealth of Virginia
City of Poguoson

The foregoin%b}nstrument was acknowledged before me this [% day of&dai&by
cl - , City Manager, on behalf of the City of Poquoson.

Notary Publicj i 3 )

My commission expires: |2 )5/ Jaon
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The terms and conditions of the Order are voluntarily accepted by:

Date: _9-17-07 By:

Commonwealth of Virginia
City of Newport News

2007
The foregoing instrument was acknowledged before me this 17th day of Sepr, by

Randy W. Hildebrandt , City Manager, on behalf of the City of Newport News.

D. L

Notary Public

My commission expires:  11/30/2008 Registration #_207439



The terms and conditions of the Order are voluntarily agcepted by:

Date: ‘?/!3_/07 By: . )ﬂ (m——

City Manager

Commonwealth of Virginia
City of Portsmouth

Aoo
The foregoing instrument was acknowledged before me this | 3#{ day of g‘zp_f by 1
‘!/emme% L. Chand/ee, City Manager, on behalf of the City of Portsmouth.

T . /‘SW W Fertins

e s ALEADAE AT L OACTRT s
gonnemn A% TH FORM AD SLLET
SV AT DT AN T
.%i' a {,:i‘i '&__},' E..,LZ'-..&A»H'-" if Ua
0y, G——_—- _____




The terms and conditions of the Order are voluntarily accepted by:

Date: 4 //7/07 By: )
y Manager

Commonwealth of Virginia
City of Suffolk

The foregoing instrument was acknowledged before me this/?ﬂ_day ofs_‘e@eby
Jownes ff aecel s, City Manager, on behalf of the City of Suffolk.

2% [ 567"»7@, =+ AL4S oy

Notary Public ’

My commission expires: Dctobes 21, 205 ‘7’
[

G



The terms and conditions of the Order are voluntarily accepted by:

Date: Ot[ \93!0—7 ;Q‘@/‘\Mliw%ﬂﬁ '] &

ity\Manager

Commonwealth of Virginia
City of Virginia Beach

7.

dayo -7 " by

3 acknow[edged before me this / ‘9

Notary Public
My commission expires:

Aot 3/, 2007
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The terms and conditions of the Order are voluntarily accepte

Date: Z// ‘1"/ o7 By:

Commonwealth of Virginia
City of Williamsburg

B %’
The foregoing instrument was acknowledged before me this / Y day of y
Tecksay” ¢ TivtHe. | City Manager, on behalf of ity of Williamsburg.

awwitngy,
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The terms and conditions of the Order are voluntarily accepted by:
Date: 9//] /22 By: ZA.) - 775»
County Adminis’@
00 7

The foregoing instrument was acknowledged before me this [..'3 day of s y
U 1iam a)}; ,1‘-/\«}1 , County Administrator, on behalf of the County of Gloucester.

Notary Public g

Commonwealth of Virginia
County of Gloucester

My commission expires:

'
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The terms and conditions of the Order are voluntarily accepted by

Date; 20 By: (A
W. Douglas

County Adn

Attest:

Carey Mills Storm; Clerk

Approved as to form:

Al IB AT

A. Paul Burton, Interim County Attorney

Commonwealth of Virginia
County of Isle of Wight

The foregoing instrument was acknowledged before me thiaa_g;fﬁay 0 2007
by W. Douglas Caskey, County Administrator, on behalf of the County of Isle of Wight.

No Public

My Commission Expires: Ol lat }301 f
—F

LUANN C. DE{OSREYES
Notary Public
Commonwealth of Visginia



The terms and conditions of the Order are voluntarily

Date: _F-/2-07 By:

‘ounty Administrator

Commonwealth of Virginia
County of York

The foregoing instrument was acknowledged before me this 12th day ofgce‘l'mkrby

Joumes O, Mc.Ee#mLJ s . County Administrator, on behalf of the County of York.




The terms and conditions of the Order are voluntarily accepted by:

Date: wﬁ( W, iwtf

‘General Manager

Commonwealth of Virginia
James City Service Authority

he foregoing instrument was acknowledged before me this /3 day of Seg - by

e Foster: . General Manager, on behalf of the James City Service
Authority.

My commission expires: /&/ 3/ //o



The terms and conditions of the Order are volu

pate: _2 /1<t /77

Commonweatth of Virginia
Town of Smithfield

N , q’% éﬂ%’“‘""“‘“
The foregoing instrument was acknowledged before me this | day of anp7 by
Rier th Shedvnso |, Town Manager, on behalf of the Town of Smithfield.

My commission expires: 4|30 (20w

\‘||I||lf,"
\‘\\'g;\ \,'Ol:' I’SE‘ ’),:Zf,

- NOTARY" 0 %
cgf‘?,-' PUBLIC %%
*
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APPENDIX A
HAMPTON ROADS SANITATION DISTRICT
HRSD shall perform the following:
1. Flow and Rainfall Monitoring and Reporting System

a. HRSD shall implement its plan for installation of flow meters, pressure
meters and rainfall gauges, in accordance with the plan schedule, all as
previously approved by DEQ's Tidewater Regional Office.

b. The availablé flow and rainfall data for the system shall be coliected,
analyzed and made available to the Hampton Roads Localities
consistent with Attachment 1.

2. Integrated System Model. By the last day of the month that is 38 months after
the effective date of this Order, develop and make available to the Hampton
Roads Localities a regionally integrated, calibrated dynamic model describing
the entire HRSD System, including rates and amounts of sewage delivered
from the Hampton Roads Localities into the HRSD System. The model shall
be developed in accordance with the Regional Technical Standards in
Attachment 1 and submitted to DEQ for its review and concurrence. DEQ will
be deemed to concur if it makes no objection within 90 days after the model is
submitted. The model shall be based on actual flow rate and pressure data
recorded by the meters required under paragraph 1 and input hydrographs to
be provided by the Hampton Roads Localities. :

3 SSES Plan. By the last day of the month that is 15 months after the effective
date of this Order, complete and submit to the DEQ for approval, a plan and
schedule for conducting an SSES of the HR3D System and assisting the
Hampton Roads Localities in the performance of their individual SSESs. The
Plan shall conform to the Regional Technical Standards in Attachment 1.
Provided that DEQ is involved in the development of the SSES Plan, upon
receipt of a completed Plan, DEQ anticipates review and approval can be
accomplished within 60 days. The approved plan shall become a requirement
of this Order and the SSESs shall be completed in accordance with the
approved schedule.

4. Interim Repairs to Existing Eacilities. While the work required by the foregoing
paragraphs is underway during the term of this Order, identify and repair those
interceptor system and pumping station deficiencies that require prompt
attention under the Regional Technical Standards in Attachment 1.
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5. Interim System Improvements. Prior to implementation of the Regional Wet
Weather Management Pian, any new or replacement interceptor system and
treatment facilities will be designed and constructed in conformance with the
Regional Technical Standards in Attachment 1. ‘

6. SSO Reports. Promptly report all sewage dischai’ges in accordance with the
Hampton Roads Sanitary Sewer Overflow Reporting System, as approved by
the DEQ, Tidewater Regional Office.

7. Annual Reports. Submit annual reports to the DEQ on the status of the work
required by Appendix A, with copies to the Hampton Roads Localities. The
reports shall reflect work and activities undertaken during the previous fiscal
year and shall include a summary of the system benefits achieved during the
year. The reports shall be due on or before November 1 following the close of
each fiscal year.

8. Management, Operations and Maintenance (MOM) Program. By the last day
of the month that is 15 months after the effective date of this Order, submit to
DEQ for approval a MOM program that documents the MOM pregram

elements used to manage the HRSD sewer system and treatment plants and
minimize SSOs. The MOM program shall include an SSO Response Plan and |
tangible parameters for assessing program implementation.
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APPENDIX B

CITY OF CHESAPEAKE

The City of Chesapeake shall perform the following:

1.

SSES Plan. By the last day of the month that is 15 months after the effective
date of this order, complete and submit to the DEQ for approval, a plan for

~ conducting an SSES of the City's collection system. The plan shall conform to

the Regional Technical Standards in Attachment 1. Provided that DEQ is
involved in the development of the SSES Plan, upon receipt of a completed
Plan, DEQ anticipates review and approval can be accomplished within 60
days. The approved plan shall become a requirement of this Order and the
SSES shall be implemented in accordance with the approved schedule.

Interim Repairs to Existing Facilities. While the work required by paragraph 1
above is underway, identify and repair those sewer collection, force main and
pumping station deficiencies that require prompt attention under the Regional
Technical Standards in Attachment 1.

Interim System Improvements. Prior to implementation of the Regional Wet
Weather Plan, any new or replacement collection system facilities will be
designed and constructed in conformance with the Regional Technical
Standards in Attachment 1. . '

Cooperation with HRSD to Develop Regional Hydraulic Model. Provide HRSD
with sewer flow hydrographs for conditions of interest in accordance with the
Regional Technical Standards in Attachment 1, pump curves and other
information, and access to its facilities and property, as may be necessary for
HRSD to install meters and gauges and perform its other obligations under
Appendix A of this Order. -

System Hydraulic Model. By the last day of the month that is 38 months after
the effective date of this Order, develop a calibrated model of the Locality's
sanitary sewer system necessary to be used in conjunction with HRSD's
integrated System Model. The mode! shall be developed in accordance with
the guidelines in Attachment 1. ’

Management, Operations and Maintenance (MOM) Program. By the last day
of the month that is 15 months after the effective date of this Order, submit to
DEQ for approval a MOM program that documents the MOM program
elements used to manage the City of Chesapeake's sewer system and
minimize $S0s. The MOM program shall include an SSO Response Plan and
tangible parameters for assessing program implementation.
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7. SSO Reports. Promptly report all sewage discharges in accordance with the
Hampton Roads Sanitary Sewer Overflow Reporting System, as approved by
the DEQ, Tidewater Regional Office. ' _

8. Annual Report. Submit annual reports to the DEQ on the status of the work

. required by Appendix B, with copies to HRSD and the other Hampton Roads
Localities. The reports shall reflect work and activities undertaken during the
previous fiscal year and shall include a summary of the system benefits
achieved during the year. The report shail be due on or before November 1
following the close of each fiscal year.
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APPENDIX C

CITY OF HAMPTON

A. Pursuant to a Special Order by Consent, dated Ocfober 7, 2002 with the
Board and HRSD, Hampton has completed a number of SSO-related tasks,
including installation of flow meters and the collection of flow data at a number
of pump stations; pipeline and manhole inspection, testing and repair; and
inflow removal. In performing the tasks required by this Appendix, Hampton
shall receive credit for and need not duplicate or otherwise perform the tasks
completed pursuant to the October 7, 2002 Order.

B. The City of Hampton shall perform the following:

1.

SSES Plan. By the last day of the month that is 15 months after the
effective date of this order, complete and submit to the DEQ for approval, a
plan for conducting an SSES of the City's collection system. The plan shall
conform to the Regional Technical Standards in Attachment 1. Provided
that DEQ is involved in the development of the SSES Plan, upon receipt of
a completed Plan, DEQ anticipates review and approval can be

- accomplished within 60 days. The approved plan shall become a

requirement of this Order and the SSES shall be implemented in
accordance with the approved schedule.

interim Repairs to Existing Facilites. While the work required by
paragraph 1 above is underway, identify and repair those sewer collection,
force main and pumping station deficiencies that require prompt attention
under the Regional Technical Standards in Attachment 1.

Interim System Improvements. Prior to implementation of the Regional

Wet Weather Plan, any new or replacement collection system facilities will
be designed and constructed in conformance with the Regional Technical
Standards in Attachment 1. '

Cooperation with HRSD to Develop Regional Hydraulic Model. Provide
HRSD with sewer flow hydrographs for conditions of interest in accordance
with the Regional Technical Standards in Attachment 1, pump curves and
other information, and access to its facilities and property, as may be
necessary for HRSD tfo install meters and gauges and perform its other

_obligations under Appendix A of this Order.

System Hydraulic Model. By the kaét day of the month that is 38 months

after the effective date of this Order, develop a calibrated model of the
Locality's sanitary sewer system necessary to be used in conjunction with
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HRSD's Integrated System Model. The modei shall be developed in
accordance with the guidelines in Attachment 1.

6. Management, Operatlons and Maintenance (MOM) Program. By the iast
~ day of the month that is 15 months after the effective date of this Order,
submit to DEQ for approval a MOM program that documents the MOM
program elements used to manage the City of Hampton's sewer system
and minimize $S0s. The MOM program shall inciude an SSO Response
Plan and tangible parameters for assessing program implementation.

7. SSO Reports. Promptly réport all sewage discharges in accordance with
the Hampton Roads Saritary Sewer Overflow Reporting System, as
‘approved by the DEQ, Tidewater Regional Office. :

8. Annual Report. Submit annual reports to the DEQ on the status of the work
required by Appendix C, with copies to HRSD and the other Hampton
Roads Localities. The reports shall reflect work and activities undertaken
during the previous fiscal year and shall include a summary of the system
benefits -achieved during the year. The report shall be due on or before
November 1 following the close of each fiscal year.
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APPENDIX D

CITY OF NEWPORT NEWS

The City of Newport News shall perform the following:

1.

SSES Plan. By the last day of the month that is 15 months- after the effective
date of this order, complete and submit to the DEQ for approval, a plan for
conducting an SSES of the City’'s collection system. The plan shall conform to
the Regional Technical Standards in Attachment 1. Provided that DEQ is
involved in the development of the SSES Plan, upon receipt of a completed
Plan, DEQ anticipates review and approval can be accomplished within 60
days. The approved plan shall become a requirement of this Order and the
SSES shall be implemented in accordance with the approved schedule.

Interim Repairs to Existing Facilities. While the work required by paragraph 1
above is underway, identify and repair those sewer coliection, force main and
pumping station deficiencies that require prompt attention under the Regional
Technical Standards in Attachment 1.

“Interim System Improvements. Pfior to' implementation of the Regional Wet

Weather Plan, any new or replacement collection system facilities will be
designed and constructed in conformance with the Regional Technical
Standards i in Attachment 1. .

Cooperation with HRSD to Develop Regional Hydraulic Model. Provide HRSD -
with sewer flow hydrographs for conditions of interest in accordance with the
Regional Technical Standards in Attachment 1, pump curves and other
information, and access to its facilities and property, as may be necessary for
HRSD to install meters and gauges and perform its other obllgattons under
Appendix A of this Order. -

System Hydraulic Model. By the last day of the month that is 38 months after
the effective date of this Order, develop a calibrated model of the Locality's
sanitary sewer system necessary to be used in conjunction with HRSD's
Integrated System Model. The model shall be developed in accordance with
the gundehnes in Attachment 1. :

Management, Operations and Maintenance (MOM) Program. " By the last day
of the month that is 15 months after the effective date of this Order, submit to
DEQ for approval a MOM program that documents the MOM program
elements used to manage the City of Newport News's sewer system and
minimize SS0s. The MOM program shall include an SSO Response Plan and
tangible parameters for assessing program implementation.



Special Order by Consent E
HRSD and Hampton Roads Localities
Page 32 of 52

7. SSO Reports. | Promptly report all sewége discharges in accordance with the
Hampton Roads Sanitary Sewer Overflow Reporting System, as approved by
the DEQ, Tidewater Regional Office.

8. Annual Report. Submit annual reports to the DEQ on the status of the work
required by Appendix D, with copies to HRSD and the other Hampton Roads
Localities. The reports shall reflect work and activities undertaken during the
previous fiscal year and shall include a summary of the system benefits
achieved during the year. The report shall be due on or before November 1
following the close of each fiscal year. '
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APPENDIX E

CITY OF POQUOSON

The City of Poquoson shaii perform the following;

1.

SSES Plan. By the last day of the month that is 15 months after the effective
date of this order, complete and submit to the DEQ for approval, a plan for
conducting an SSES of the City’s collection system. The plan shall conform to
the Regional Technical Standards in Attachment 1. Provided that DEQ is
involved in the development of the SSES Plan, upon receipt of a completed-
Plan, DEQ anticipates review and approval can be-accomplished within 60 -
days. The approved plan shall become a requirement of this Order and the
SSES shall be implemented in accordance with the approved schedule.

Interim Repairs to Existing Facilities. While the work required by paragraph 1
above is underway, identify and repair those sewer collection, force main and

pumping station deficiencies that require prompt attention under the Regional
Technical Standards in Attachment 1. : '

Interim System Improvements. Prior to implementation of the Regional Wet
Weather Plan, any new or replacement collection system facilities will be
designed and constructed in conformance with the Regional Technical
Standards in Attachment 1.

Cooperation with HRSD to Develop Regional Hydraulic Model. Provide HRSD
with sewer flow hydrographs for conditions of interest in accordance with the
Regional Technical Standards in Attachment 1, pump curves and other
information, and access fo its facilities and property, as may be necessary for

HRSD to install meters and gauges and perform its other obligations under
Appendix A of this Order.

System Hydraulic Model. By the last day of the month that is 38 months after
the effective date of this Order, develop a calibrated model of the Locality's
sanitary sewer system necessary to be used in conjunctlon with HRSD's
Integrated System Model. The model shall be developed in accordance with
the guidelines in Attachment 1.

Management, Operations and Maintenance (MOM) Program. By the last day
of the month that is 15 months after the effective date of this Order, submit to
DEQ for approval a MOM program that documents the MOM program
elements used to manage the City of Poguoson’s sewer system and minimize
S50s. The MOM program shall include an SSO Response Plan and tangible
parameters for assessing program implementation.
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7. SSO Reports. Promptly report all sewage discharges in accordance with the
Hampton Roads Sanitary Sewer Overflow Reporting System, as approved by
the DEQ, Tidewater Regional Office. - '

8. Annual Report. Submit annual reports to the DEQ on the status of the work
required by Appendix E, with copies to HRSD and the other Hampton Roads
1 ocalities. The reports shall reflect work and activities undertaken during the
previous fiscal year and shall include a summary of the system benefits
achieved during the year. The report shall be due on or before November 1
following the close of each fiscal year.
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APPENDIX F

" CITY OF PORTSMOUTH

The City of Portsmouth shall perform the following:

1.

SSES Plan. By the last day of the month that is 15 months after the effective -
date of this order, complete and submit to the DEQ for approval, a plan for
conducting an SSES of the City’s collection system. The plan shall conform to
the Regional Technical Standards in Attachment 1. Provided that DEQ is
involved in the development of the SSES Plan, upon receipt of a completed
Plan, DEQ anticipates review and approval can be accomplished within 60
days. The approved plan shall become a requirement of this Order and the

'SSES shall be implemented in accordance with the approved schedule.

Interim Repairs to Existing Facilities. While the work required by paragraph 1
above is underway, identify and repair those sewer collection, force main and

pumping station deficiencies that require prompt attention under the Regional
Techmcal Standards in Attachment 1.

Interim System Improvements. Prior to implementation of the Regiona) Wet
Weather Plan, any new or replacement collection system facilities will be
designed and constructed in conformance with the Regiona! Technical
Standards in Attachment 1.

Cooperation with HRSD to Develop Regional Hydraulic Model. Provide HRSD
with sewer flow hydrographs for conditions of interest in accordance with the
Regional Technical Standards in Attachment 1, pump curves and other
information, and access to its facilities and property, as may be necessary for

HRSD to install meters and gauges and perform its other obligations under
Appendix A of this Order :

System Hydraulic Model. By the last day of the month that is 38 months after
the effective date of this Order, develop a calibrated model of the Locality’s
sanitary sewer system necessary fo be used in conjunction with HRSD's
Integrated System Model. The model shali be developed in accordance with
the guidelinas in Attachment 1.

Management, Operations and Maintenance (MOM) Program. By the last day
of the month that is 15 months after the effective date of this Order, submit to
DEQ for approval a MOM program that documents the MOM program
elements used to manage the City of Portsmouth's sewer system and
minimize SS0s. The MOM program shall include an SSO Response Plan and
tangible parameters for assessing program implementation.
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7. 850 Reports. Promptly report all sewage discharges in accordance with the
Mampton Roads Sanitary Sewer Overflow Reporting System, as approved by
the DEQ, Tidewater Regional Office. .

8. Annual Report. Submit annual reports to the DEQ on the status of the work
required by Appendix F, with copies to HRSD and the other Hampton Roads
Localities. The reports shall reflect work and activities undertaken during the
previous fiscal year and shall include a summary of the system benefits
achieved during the year. The report shall be due on or before November 1

following the close of each fiscal year.



Special Order by Consent
HRSD and Hampton Roads Localities
Page 37 of 52

APPENDIX G

CITY OF SUFFOLK -

The City of Suffolk shall perform the following:

1.

SSES Plan. By the last day of the month that is 15 months after the effective
date of this order, complete and submit to the DEQ for approval, a plan for
conducting an SSES of the City's collection system. The plan shall conform to.
the Regional Technical Standards in Attachment 1. Provided that DEQ is
involved in the development of the SSES Plan, upon receipt of a completed
Plan, DEQ anticipates review and approval can be accomplished within 60
days. The approved plan shall become a requirement of this Order and the
SSES shall be implemented in accordance with the approved schedule.

Interim Repairs to Existing Facilities. . While the work required by paragraph 1
above is underway, identify and repair those sewer collection, force main and
pumping station deficiencies that require prompt attention under the Regional
Technical Standards in Attachment 1.

Interim System improvements. Prior to implementation of the Regional Wet
Weather Plan, any new or replacement collection system facilities will be
designed and constructed in conformance with the Regional Technical
Standards in Attachment 1.

Cooperation with HRSD to Develop Regional Hydraulic Model. Provide HRSD
with sewer flow hydrographs for conditions of interest in accordance with the
Regional Technical Standards in Aftachment 1, pump curves and other
information, and access to its facilities and property, as may be necessary for

HRSD to install meters and gauges and perform its other obhgatlons under
Appendix A of this Order.

System Hydraulic Model. By the last day of the month that is 38 months after

the effective date of this Order, develop a calibrated model of the Locality's

sanitary sewer system necessary to be used in conjunction with HRSD’s

Integrated System Model. The model shall be developed in accordance with

~ the guidelines in Attachment 1.

Management, Operations and Maintenance (MOM) Program. By the last day
of the month that is 15 months after the effective date of this Order, submit to
DEQ for approval a MOM program that documents the MOM program
elements used to manage the City of Suffolk's sewer system and minimize
SS0s. The MOM program shall include an SSO Response Plan and tangible
parameters for assessing program implementation.
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7. SSO Reports. Promptly report all sewage discharges in accordance with the
Hampton Roads Sanitary Sewer Overflow Reporting System, as approved by
the DEQ, Tidewater Regional Office.

8. Annual Report. Submit annual reports to the DEQ on the status of the work
required by Appendix G, with copies to HRSD and the other Hampton Roads:
Localities. The reports shall reflect work and activities undertaken during the
previous fiscal year and shall include a summary of the system benefits
achieved during the year. The report shall be due on or before November 1
following the close of each fiscal year.
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APPENDIX H
CITY OF VIRGINIA BEACH

The City of Virginia Beach shall perform the following:

1.

SSES Plan. By the last day of the month that is 15 months after the effective
date of this order, complete and submit to the DEQ for approval, a plan for
conducting an SSES of the City's collection system. The plan shall conform to
the Regional Technical Standards in Attachment 1. Provided that DEQ is
involved in the development of the SSES Plan, upon receipt of a completed
Plan, DEQ anticipates review and approval can be accomplished within 60

_ days. The approved plan shall become a requirement of this Order and the

SSES shall be implemented in accordance with the approved schedule.

Interim Repairs-to Existing Facilities. While the work required by paragraph 1
above is underway, identify and repair those sewer collection, force main and

pumping station deficiencies that require prompt attention under the Regional
Technical Standards in Attachment 1. -

Interim System Improvements. Prior to implementation of the Regional Wet
Weather Plan, any new or replacement collection system facilities will be .
designed and constructed in conformance with the Regional Technical
Standards in Attachment 1.

Cooperation with HRSD to Develop Regional Hydraulic Mode!. Provide HRSD
with sewer flow hydrographs for conditions of interest in accordance with the
Regional Technical Standards in Attachment 1, pump curves and other
information, and access to its facilities and property, as may be necessary for
HRSD to install meters and gauges and perform its other obligations under
Appendix A of this Order. '

System Hydraulic Model. By the last day of the month that is 38 months after
the effective date of this Order, develop a calibrated model of the Locality's
sanitary sewer system necessary to be used in conjunction with HRSD's

Integrated System Model. The mode! shall be developed in accordance with
the guidelines in Attachment 1.

Management, Operations and Maintenance (MOM) Program. By the last day
of the month that is 15 months after the effective date of this Order, submit to
DEQ for approval a MOM program that documents the MOM program
elements used to manage the City of Virginia Beach's sewer system and
minimize S80s. The MOM program shall include an SSO Response Plan and
tangible parameters for assessing program implementation.

o
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7. SSO Reports. Promptly report all sewagé discharges in accordance with the
Hampton Roads Sanitary Sewer Overflow Reporting System, as approved by
the DEQ, Tidewater Regional Office.

8. Annual Report. Submit annual reports 10 the DEQ on the status of the work
required by Appendix H, with copies fo HRSD and the other Hampton Roads
‘Localities. The reports shall reflect work and activities undertaken during the
previous fiscal year and shall include a summary of the system benefits

" achieved during the year. The report shall be due on or before November 1
following the close of each fiscal year. '
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APPENDIX |

CITY OF WILLIAMSBURG

The City of Williamsburg shall perform the following:

1.

SSES Plan. By the last day of the month that is 15 months after the effective
date of this order, complete and submit to the DEQ for approval, a plan for
conducting an SSES of the City's collection system. The plan shall conform to
the Regional Technical Standards in Attachment 1. Provided that DEQ is
involved in the development of the SSES Plan, upon receipt of a completed
Plan, DEQ anticipates review and approval can be accomplished within 60
days. The approved plan shall become a requirement of this Order and the
SSES shali be implemented in accordance with the approved schedule.

Interim Repairs to Existing Facilities. While the work required by paragraph 1
above is underway, identify and repair those sewer collection, force main and
pumping station deficiencies that require prompt attention under the Regional
Technical Standards in Attachment 1. -

interim System Improvements. Prior to implementation of the Regional Wet
Weather Pian, any new or replacement collection system facilities will be
designed and constructed in conformance with the Regional Technlcal
Standards in Attachment 1.

Cooperation with HRSD to Develop Regional Hydraulic Model. Provide HRSD
with sewer flow hydrographs for conditions of interest in accordance with the
Regional Technical Standards in Attachment 1, pump curves and other
information, and access to its facilities and property, as may be necessary for
HRSD to install meters and gauges and perform its other obligations under
Appendix A of this Order.

System Hydraulic Model. By the last day of the month that is 38 months after
the effective date of this Order, develop a calibrated model of the Locality's
sanitary sewer system necessary to be used in conjunction with HRSD's

_Integrated System Model. The model shall be developed in accordance with

the guidelines in Attachment 1.

Management, Operations and Maintenance (MOM) Program. By the last day

- of the month that is 15 months after the effective date of this Order, submit to

DEQ for approval a MOM program that documents the MOM program
elements used to manage the City of Williamsburg's sewer system and
minimize $80s. The MOM program shal! include an SSO Response Plan and
tangible parameters for assessing program implementation.

-
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7. $SO Reports. Promptly report all seWage discharges in accordance with the
Hampton Roads Sanitary Sewer Overflow Reporting System, as approved by
the DEQ, Tidewater Regional Office.

8. Annual Report. Submit annual reports to the DEQ on the status of the work
required by Appendix |, with copies to HRSD and the other Hampion Roads
Localities. The reports shall reflect work and activities undertaken during the
previous fiscal year and shall include a summary of the system benefits
achieved during the year. The report shall be due on or before November 1
following the close of each fiscal year.
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APPENDIX J

'COUNTY OF GLOUCESTER

The County of Gloucester shall perform the following:

1.

SSES Plan. By the last day of the month that is 15 months after the effective
date of this. order, complete and submit to the DEQ for approval, a plan for
conducting an SSES of the County's collection system. The plan shall conform
to the Regional Technical Standards in Attachment 1. Provided that DEQ is
involved in the development of the SSES Plan, upon receipt of a completed
Plan, DEQ anticipates review and approval can be accomplished within 60
days. The approved plan shall become a requirement of this Order and the

'SSES shall be implemented in accordance with the approved schedule.

Interim Repairs to Existing Facilities. While the work required by paragraph 1
above is underway, identify and repair those sewer collection, force main and
pumping station deficiencies that require prompt attention under the Regional
Technical Standards in Attachment 1.

Interim System Improvements. Prior to implementation of the Regional Wet
Weather Plan, any new or replacement collection system facilities will be
designed and constructed in conformance with the Regional Technical

~Standards in Attachment 1. ‘

Cooperation with HRSD to Develop Regional Hydraulic Model. Provide HRSD
with sewer flow hydrographs for conditions of interest in accordance with the
Regional Technical Standards in Attachment 1, pump curves and other
information, and access to its facilities and property, as may be necessary for
HRSD to install meters and gauges and perform its other obligations under
Appendix A of this Order. ‘ ' '

System Hydraulic Model. By the last day of the month that is 38 months after
the effective date of this Order, develop a calibrated mode! of the Locality's
sanitary sewer system necessary to be used in conjunction with HRSD's
Integrated System Model. The model shall be developed in accordance. with
the guidelines in Attachment 1. '

Management, Operations and Maintenance (MOM) Program. By the last day
of the month that is 15 months after the effective date of this Order, submit to
DEQ for approval a MOM program that documents the MOM program
elements used to manage the County of Gloucesters sewer system and
minimize SSOs. The MOM program shall include an SSO Response Plan and
tangible parameters for assessing program implementation.



Special Order by Consent
HRSD and Hampton Roads Localities
Page 44 of 52

7. SSO Reports. Promptly report all sewage discharges in accordance with the
Hampton Roads Sanitary Sewer Overflow Reporting System, as approved by
the DEQ, Tidewater Regional Office.

8. Annual Report Submit annual reports to the DEQ on the status of the work
required by Appendix J, with copies to HRSD and the other Hampton Roads
Localities. The reports shall reflect work and activities undertaken during the
previous fiscal year and shall include a summary of the system -benefits

- achieved during the year. The report shall be due on or before November 1
following the close of each fiscal year.
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APPENDIX K

COUNTY OF ISLE OF WIGHT

The County of Isle of Wight shall perform the following:

1.

SSES Plan. By the last day of the month that is 15 months after the effective
date of this order, complete and submit to the DEQ for approval, a plan for
conducting an SSES of the County’s collection system. The plan shall conform
to the Regional Technical Standards in Attachment 1. Provided that DEQ is
involved in the development of the SSES Plan, upon receipt of a completed
Plan, DEQ anticipates review and approval can be accomplished within 60
days. The approved plan shall become a requirement of this Order and the

. SSES shall be implemented in.accordance with the approved schedule.

Interim Repairs to Existing Facilities. While the work required by paragraph 1
above is underway, identify and repair those sewer collection, force main and
pumping station deficiencies that require prompt attention under the Regional
Technical Standards in Attachment 1.

Interim System Improvements. Prior to implementation of the Regional Wet
Weather Plan, any new or replacement collection system facilities will be

designed and constructed in conformance with the Regional Technical
Standards in Attachment 1.

. Cooperation with HRSD to Develop Regional Hydraulic Model. Provide HRSD

with sewer flow hydrographs for conditions of interest in accordance with the -
Regional Technical Standards in Aftachment 1, pump curves and other
information, and access to its facilities and property, as may be necessary for

HRSD to install meters and gauges and perforrn its other obllgatlons under
Appendlx A of this Order.

System Hydraulic Model By the last day of the month that is 38 months after
the effective date of this Order, develop a calibrated model of the Locality's
sanitary sewer system necessary to be used in conjunction with HRSD's

Integrated System Model. The model shall be developed in accordance with

" the guidelines in Attachment 1.

Management, Operations and Maintenance (MOM) Program By the last day
of the month that is 15 months after the effective date of this Order, submit to
DEQ for approval a MOM program that documents the MOM program
elements used to manage the County of Isle of Wight's sewer system and
minimize SSOs. The MOM program shall include an SSO Response Plan and
tangible parameters for assessing program implementation.



Special Order by Consent
HRSD and Hampton Roads Locahties
Page 46 of 52

7. S8O Reports. Promptly report all sewage discharges in accordance with the
Hampton Roads Sanitary Sewer Overflow Reporting System, as approved by
the DEQ, Tidewater Regional Office.

8. Annual Report. Submit annual reports to the DEQ on the status of the work
required by Appendix K, with copies to HRSD and the other Hampton Roads
Localities. The reports shall reflect work and activities undertaken during the
previous fiscal year and. shall include a summary of the system benefits
achieved during the year. The report shall be due on or before November 1
foliowing the close of each fiscal year.
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APPENDIX L

COUNTY OF YORK

The County of York shall perform the following:

1.

SSES Plan. By the last day of the month that is 15 months after the effective
date of this order, complete and submit to the DEQ for approval, a plan for
conducting an SSES of the County's collection system. The plan shall conform
to the Regional Technical Standards in Attachment 1. Provided that DEQ is
involved in the development of the SSES Plan, upon receipt of a completed
Plan, DEQ anticipates review and approval can be accomplished within 60
days. The approved plan shall become a requirement of this Order and the
SSES shall be implemented in accordance with the approved schedule.

Interim Repairs to Existing Facilities. While the work required by paragfaph 1

above is underway, identify and repair those sewer coliection, force main and
pumping station deficiencies that require prompt attention under the Regional
Technical Standards in Attachment 1.

Interim System Improvements. Prior to implementation of the Regional Wet
Weather Plan, any new or replacement collection system facilities will be
designed and constructed in conformance with the Regional Technical
Standards in Attachment 1.

. -Cooperation with HRSD to Develop Regional Hydraulic Model.. Provide HRSD

with sewer flow hydrographs for conditions of interest in accordance with the
Regional ‘Technical Standards in Attachment 1, pump curves and other
information, and access to its facilities and property, as may be necessary for

HRSD to install meters and gauges and perform its other obligations under
Appendix A of this Order.

System Hydraulic Model. By the last day of the month that is 38 months after
the effective date of this Order, develop a calibrated model of the Locality’s
sanitary sewer system necessary {o be used in conjunction with HRSD'’s

Integrated System Model. The model shall be developed in accordance with
the guidelines in Attachment 1.

Management, Operations and Maintenance (MOM) Program. By the last day
of the month that is 15 months after the effective date of this Order, submit to
DEQ for approval a MOM program that documents the MOM program
elements used to manage the County of York's sewer system and minimize
SS0s. The MOM program shall include an SSO Response Plan and tangible
parameters for assessing program implementation.
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7. SSO Reports. Promptly report all sewage discharges in accordance with the
Hampton Roads Sanitary Sewer Overflow Reporting System, as approved by
the DEQ, Tidewater Regionat Office. _

8. Annual Report. Submit annual reports to the DEQ on the status of the work
required by Appendix L, with copies to HRSD and the other Hampton Roads
Localities. The reports shall reflect work and activities undertaken during the
previous fiscal year and shall include a summary of the system benefits
achieved during the year. The report shall be due on or before November 1
following the close of each fiscal year. '
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APPENDIX M

JAMES CITY SERVICE AUTHORITY

The James City Service Authority shall perform the following:

1.

SSES Plan. By the last day of the month that is 15 months after the effective
date of this order, complete and -submit to the DEQ for approval, a plan for
conducting an SSES of the County's collection system. The plan shall conform

to the Regional Technical Standards in Attachment 1. Provided that DEQ is

invoived in the development of the SSES Plan, upon receipt of a completed
Plan, DEQ anticipates review and approval can be accomplished within 60
days. The approved plan shall become a requirement of this Order and the
SSES shall be implemented in accordance with the approved schedule.

Interim Repairs to Existing Facilities. While the work required by paragraph 1
above is underway, identify and repair those sewer collection, force main and
pumping station deficiencies that require prompt attention under the Regional
Technical Standards in Attachment 1. '

Interim System Improvements. Prior to implementation of the Regional Wet
Weather Plan, any new or replacement collection system facilities will be
designed and constructed in conformance with the Regional Technical
Standards in Attachment 1.

Cooperation with HRSD to Develop Regional Hydraulic Model. Provide HRSD
with sewer flow hydrographs for conditions of interest in accordance with the

‘Regional Technical Standards in Attachment 1, pump curves and other

information, and access to its facilities and property, as may be necessary for
HRSD to install meters and gauges and perform its other obligations under-
Appendlx A of this Order.

System Hydraulic Model. By the last day of the month that is 38 months after
the effective-date of this Order, develop a calibrated model of the Locality'’s
sanitary sewer system necessary to be used in conjunction with HRSD's

" Integrated System Model. The model shall be developed in accordance with

the guidelines in Attachment 1.

Management, Operations and Maintenance (MOM) Program. By the last day
of the month that is 15 months after the effective date of this Order, submit to
DEQ for approval a MOM program that documents the MOM program
elements used to manage the James City Service Authority's sewer system
and minimize SSOs. The MOM program shall include an SSO Response Plan
and tangible parameters for assessing program implementation.
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7. S50 Reports. Promptly report all sewage discharges in accordance with the
Hampton Roads Sanitary Sewer Overflow Reporting System, as approved by
the DEQ, Tidewater Regional Office. '

8. Annual Report. Submit annual reports to the DEQ on the status of the work
required by Appendix M, with copies to HRSD and the other Hampton Roads
Localities. The reports shall reflect work and activities undertaken during the
previous -fiscal year and -shall include a summary of the system benefits

achieved during the year. The report shall be due on or before November 1
following the close of each fiscal year.
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APPENDIX N

TOWN OF SMITHFIELD -

The Town of Smithfield shall perform the following:

1.

SSES Plan. By the last day of the month that is 15 months after the effective
date of this order, complete and submit to the DEQ for approval, a plan for
conducting an SSES of the Town's collection system. The plan shall conform

~ to the Regional Technical Standards in Attachment 1. Provided that DEQ is

involved in the development of the SSES Plan, upon receipt of a completed
Plan, DEQ anticipates review and approval can be accomplished within 60
days. The approved plan shall become a requirement of this Order and the
SSES shall be implemented in accordance with the approved schedule.

Interim Repairs to Existing Facilities. While the work required by paragraph 1
above is underway, identify and repair those sewer collection, force main and
pumping station deficiencies that require prompt attention under the Regional
Technical Standards in Attachment 1.

Interim System improvements. Prior to implementation of the Regional Wet
Weather Plan, any new or replacement collection system facilities will be
designed and constructed in conformance with the Regional Technical

- Standards in Attachment 1.

Cooperation with HRSD to Develop Regicnat Hydraulic Model. Provide HRSD
with sewer flow hydrographs for conditions of interest in accordance with the
Regional Technical Standards in Attachment 1, pump curves and other
information, and access to its facilities and property, as may be necessary for
HRSD to install meters and gauges and perform its other obligations under
Appendix A of this Order. '

System Hydraufic Model. By the last day of the month that is 38 months after
the effective date of this Order, develop a calibrated model of the Locality’s
sanitary sewer system necessary to be used in conjunction with HRSD's
Integrated System Model. The model shall be developed in accordance with
the guidelines in Attachment 1.

Management, Qperations and Maintenance (MOM} Program. By the last day
of the month that is 15 months after the effective date of this Order, submit to
DEQ for approval a MOM program that documents the MOM program
elements used to manage the Town of Smithfield’s sewer system and
minimize $80s. The MOM program shall include an SSO Response Plan and
tangible parameters for assessing program implementation.
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7. SSO Reports. Promptly report ali sewage discharges in accordance with the
'Hampton Roads Sanitary Sewer Overflow Reporting System, as approved by
the DEQ, Tidewater Regional Office.

8. Annual Report. Submit annual reports to the DEQ on the status of the work
required by Appendix N, with copies to HRSD and the other Hampton Roads
Localities. The reports shall refiect work and activities undertaken during the
previous fiscal year and shall include a summary of the system benefits
achieved during the year. The report shall be due on or before November 1
following the close of each fiscal year.



